

Unit 8 Action Plan and Timetable**Student Name:****U8:1.1**

FMP Action Plan and Timetable			
Week	Date Week Beginning	Activity / What you are intending to do - including independent study	Resources / What you will need to do it - including access to workshops
1	13/3/2017	I will watch adventure films and begin work on my brief and proposal	Moodle
2	20/3/2017	I will complete my proposal document	Moodle
3	27/3/2017	I will complete the other planning documents and pitch my idea	Moodle
4	3/4/2017	I will begin research for my FMP and start the pre-production paperwork	Internet and moodle
5	10/4/2017	I will continue research and completion of pre-production paperwork	Internet and moodle
6	17/4/2017	I will continue research and completion of pre-production paperwork	Internet and moodle
7	24/4/2017	I will start experimentation along with researching and doing pre production paperwork	Internet and moodle and camera equipment
8	1/5/2017	I will film my FMP and get it ready to edit	Editing software (Premiere pro)
9	8/5/2017	I will start a edit of my production then make sure I have a picture locked version	Editing software (Premiere pro)
10	15/5/2017	I will start the soundscape and sound editing process	Adobe Audition
11	22/5/2017	I will get the film finished and then	Various adobe products
12	29/5/2017	I will begin the evaluation process	Use moodle to access the help sheets
13	5/6/2017	I will finish the evaluation process	Use moodle to access the help sheets